

LETTING SCHEDULE THROUGH CY2019
IDOT - Bureau of Local Roads and Streets
Region One

* Pre-Final Plans to Region One (Friday)	TIP Revisions Due (Wednesday)	CMAP Transportation Committee Meeting (Friday)	Final PS & E and Draft Agreement(s) (Funding / CE) to Region One (Monday)	Program Revisions Due (Friday)	Final CE, RR and Funding Agreements to D-1 BLRS & Final ROW Documents to D-1 Bureau of Land Acquisition (Monday)	ROW Certified by Bureau of Land Acquisition (Wednesday)	Federal Authorization Request (Friday)	Service Bulletin (Friday)	Letting (Friday)
August 11, 2017	November 8, 2017	November 17, 2017	October 9, 2017	October 20, 2017	November 20, 2017	November 29, 2017	December 1, 2017	December 8, 2017	January 19, 2018
September 29, 2017	January 10, 2018	January 19, 2018	November 27, 2017	December 8, 2017	January 15, 2018	January 24, 2018	January 26, 2018	February 2, 2018	March 9, 2018
November 17, 2017	January 10, 2018	January 19, 2018	January 15, 2018	January 26, 2018	March 5, 2018	March 14, 2018	March 16, 2018	March 23, 2018	April 27, 2018
January 5, 2018	February 14, 2018	February 23, 2018	March 5, 2018	March 16, 2018	April 23, 2018	May 2, 2018	May 4, 2018	May 11, 2018	June 15, 2018
February 23, 2018	April 18, 2018	April 27, 2018	April 23, 2018	May 4, 2018	June 11, 2018	June 20, 2018	June 22, 2018	June 29, 2018	August 3, 2018
April 13, 2018	May 30, 2018	June 8, 2018	June 11, 2018	June 22, 2018	July 30, 2018	August 8, 2018	August 10, 2018	August 17, 2018	September 21, 2018
June 1, 2018	July 25, 2018	August 3, 2018	July 30, 2018	August 10, 2018	September 17, 2018	September 26, 2018	September 28, 2018	October 5, 2018	November 9, 2018
August 10, 2018	August 29, 2018	September 7, 2018	October 8, 2018	October 19, 2018	November 19, 2018	November 28, 2018	November 30, 2018	December 7, 2018	January 18, 2019
September 28, 2018	November 7, 2018	November 16, 2018	November 26, 2018	December 7, 2018	January 14, 2019	January 23, 2019	January 25, 2019	February 1, 2019	March 8, 2019
November 16, 2018	TBD	TBD	January 14, 2019	January 25, 2019	March 4, 2019	March 13, 2019	March 15, 2019	March 22, 2019	April 26, 2019
January 4, 2019	TBD	TBD	March 4, 2019	March 15, 2019	April 22, 2019	May 1, 2019	May 3, 2019	May 10, 2019	June 14, 2019
February 22, 2019	TBD	TBD	April 22, 2019	May 3, 2019	June 10, 2019	June 19, 2019	June 21, 2019	June 28, 2019	August 2, 2019
April 12, 2019	TBD	TBD	June 10, 2019	June 21, 2019	July 29, 2019	August 7, 2019	August 9, 2019	August 16, 2019	September 20, 2019
May 31, 2019	TBD	TBD	July 29, 2019	August 9, 2019	September 16, 2019	September 25, 2019	September 27, 2019	October 4, 2019	November 8, 2019

NOTES:

Cut-off dates that fall on a Holiday will be due the next business day.

* Pre-Final Plans will be accepted only if:

- (1) a **current, accurate** PPI is on file,
- (2) there is **concurrency** of the target letting from the Planning Liaison, and
- (3) there is **documentation** of a Phase 2 kick-off meeting or prior coordination.

DISTRIBUTION

Updated: 1/2/2018