LETTING SCHEDULE THROUGH CY2019
IDOT - Bureau of Local Roads and Streets
Region One

Pre-Final Plans to Region One (Friday)	Final PS & E and Draft Agreement(s) (Funding / CE) to Region One (Monday)	TIP Revisions Due (Wednesday)	Program Revisions Due (Friday)	CMAP Transportation Committee Meeting (Friday)	Final CE, RR and Funding Agreements to D-1 BLRS & Final ROW Documents to D-1 Bureau of Land Acquisition (Monday)	ROW Certified by Bureau of Land Acquisition (Wednesday)	Federal Authorization Request (Friday)	Service Bulletin (Friday)	Letting (Friday)
January 6, 2017	**March 6, 2017**	**April 19, 2017**	**April 14, 2017**	**April 28, 2017**	**April 24, 2017**	May 3, 2017	May 5, 2017	May 12, 2017	**June 16, 2017**
February 24, 2017	**April 24, 2017**	**June 7, 2017**	**June 2, 2017**	**June 16, 2017**	**June 12, 2017**	June 21, 2017	June 23, 2017	June 30, 2017	**August 4, 2017**
April 14, 2017	**June 12, 2017**	**July 26, 2017**	**July 21, 2017**	**August 4, 2017**	**July 31, 2017**	August 9, 2017	August 11, 2017	August 18, 2017	**September 22, 2017**
June 9, 2017	**August 7, 2017**	**September 20, 2017**	**September 15, 2017**	**September 29, 2017**	**September 25, 2017**	October 4, 2017	October 6, 2017	October 13, 2017	**November 17, 2017**
August 11, 2017	**October 9, 2017**	**November 8, 2017**	**November 17, 2017**	**November 17, 2017**	**November 20, 2017**	November 29, 2017	December 1, 2017	December 8, 2017	**January 19, 2018**
September 29, 2017	**November 27, 2017**	**TBD**	**January 5, 2018**	**TBD**	**January 15, 2018**	January 24, 2018	January 26, 2018	February 2, 2018	**March 9, 2018**
November 17, 2017	**January 15, 2018**	**TBD**	**February 23, 2018**	**TBD**	**March 5, 2018**	March 14, 2018	March 16, 2018	March 23, 2018	**April 27, 2018**
January 5, 2018	**March 5, 2018**	**TBD**	**April 13, 2018**	**TBD**	**April 23, 2018**	May 2, 2018	May 4, 2018	May 11, 2018	**June 15, 2018**
February 23, 2018	**April 23, 2018**	**TBD**	**June 1, 2018**	**TBD**	**June 11, 2018**	June 20, 2018	June 22, 2018	June 29, 2018	**August 3, 2018**
April 13, 2018	**June 11, 2018**	**TBD**	**July 20, 2018**	**TBD**	**July 30, 2018**	August 8, 2018	August 10, 2018	August 17, 2018	**September 21, 2018**
June 1, 2018	**July 30, 2018**	**TBD**	**September 7, 2018**	**TBD**	**September 17, 2018**	September 26, 2018	September 28, 2018	October 5, 2018	**November 9, 2018**
August 10, 2018	**October 8, 2018**	**TBD**	**November 16, 2018**	**TBD**	**November 19, 2018**	November 28, 2018	November 30, 2018	December 7, 2018	**January 18, 2019**
September 28, 2018	**November 26, 2018**	**TBD**	**January 4, 2019**	**TBD**	**January 14, 2019**	January 23, 2019	January 25, 2019	February 1, 2019	**March 8, 2019**
November 16, 2018	**January 14, 2019**	**TBD**	**February 22, 2019**	**TBD**	**March 4, 2019**	March 13, 2019	March 15, 2019	March 22, 2019	**April 26, 2019**
January 4, 2019	**March 4, 2019**	**TBD**	**April 12, 2019**	**TBD**	**April 22, 2019**	May 1, 2019	May 3, 2019	May 10, 2019	**June 14, 2019**
February 22, 2019	**April 22, 2019**	**TBD**	**May 31, 2019**	**TBD**	**June 10, 2019**	June 19, 2019	June 21, 2019	June 28, 2019	**August 2, 2019**
April 12, 2019	**June 10, 2019**	**TBD**	**July 19, 2019**	**TBD**	**July 29, 2019**	August 7, 2019	August 9, 2019	August 16, 2019	**September 20, 2019**
May 31, 2019	**July 29, 2019**	**TBD**	**September 6, 2019**	**TBD**	**September 16, 2019**	September 25, 2019	September 27, 2019	October 4, 2019	**November 8, 2019**

**Cut-off dates that fall on a Holiday will be due the next business day

DISTRIBUTION

Updated: 9/15/2017

2020 - TBD