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Background 
On December 27, 2020, Title IV of the Coronavirus Response and Relief Supplemental 

Appropriations Act, 2021 (CRRSAA) was enacted.  As detailed in IDOT Circular Letter 2021-13, 

this Act included a local government component that resulted in the allocation of $42,647,247 to 

be programmed and managed by CMAP.  Although these funds are not Surface Transportation 

Program (STP) funds, IDOT distributed the funds within the state according to their procedures 

for the distribution of STP funds and determined that the use of these funds shall generally follow 

STP guidelines. Similarly, CMAP will distribute funds throughout the region according to the 

performance-based STP distribution formula agreed to by the Councils of Mayors and City of 

Chicago in 2017, including an allocation for regional projects to be selected and programmed by 

CMAP’s STP Project Selection Committee (STP PSC).  The councils, CDOT, and the STP PSC 

(hereafter the “selecting bodies”) shall select projects from their existing STP active and/or 

contingency programs that are in effect on October 15, 2021 to utilize these funds.  This document 

establishes guidance for project selection and the active program management of the funds, in 

conjunction with each selecting body’s STP programs. 

Regional Funding Distribution 
The CMAP region established a performance-based distribution formula for STP funding in 2017.  

This formula, when applied to the CRRSAA funds results in the following programming marks: 

Council  FFY 2022 

Central  $635,484  

Chicago  $15,877,003  

DuPage  $3,736,815  

Kane/Kendall  $2,550,716  

Lake  $2,304,067  

McHenry  $1,080,938  

North Central  $1,084,249  

North Shore  $1,283,163  

Northwest  $2,625,427  

South  $2,104,058  

Southwest  $1,857,133  

Will  $2,177,446  

Shared Fund (12.5%)  $5,330,928  

Regional Total  $42,647,427  

When programming in the TIP, the STP PSC will use “CRRSAA-Shared” and the councils and 

CDOT will use “CRRSAA-Local.” 

Project Selection and Programming 
In order to maximize the impact of these funds on the region’s recovery from the Coronavirus 

pandemic and ensure that funds are obligated prior to sunsetting, project selection should balance 

https://idot.illinois.gov/Assets/uploads/files/Transportation-System/Directories/Bulletins-&-Circulars/Bureau-of-Local-Roads-and-Streets/Circular-Letters/Informational/2021/CL2021-13%20Local%20Govt%20Component%20of%20COVID%20Relief%20Funds.pdf
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consideration of the amount of funds available, project readiness, and implementing projects that  

have a meaningful innovation, equity and safety impact on the region’s ongoing recovery efforts.  

Eligible Projects 
There will not be a separate call for CRRSAA-funded projects.  Projects utilizing CRRSAA funds 

must be chosen from the selecting body’s current (as of October 15, 2021) STP active or 

contingency programs. These selections should be made as soon as possible, but no later than 

Wednesday, November 24, 2021, as described in the program development schedule guidance 

below.  

CRRSAA funds may also be used to provide cost increases for project phases that have not been 

federally authorized (including AC authorizations) and have not submitted a draft local agency 

agreement or draft UIGA as of October 1, 2021.  CRRSAA funds cannot be added to already 

obligated phases or to agreements pending IDOT review and execution.  It will be at the 

discretion of the selecting body to determine if any cost increases funded with CRRSAA may be 

used to exceed the body’s STP maximum participation (dollars or percentage) thresholds.  

Additional information about using multiple federal fund sources on a single project phase is 

included later in this guidance. 

Project Types 
Selecting bodies are encouraged to direct funding first to projects that promote innovation, 

equity, and/or safety or, when considering readiness, to direct funds to projects that, if removed 

from the body’s STP program, would result in projects of these types being advanced from an out 

year of a selecting body’s active program or contingency program. 

Innovation 

Innovation is bringing leading edge technology to transportation and reimaging mobility. For 

instance, projects utilizing ITS technology to achieve greater safety or congestion reduction 

results at a lower cost; projects that include transit signal priority or signal interconnects (without 

added through lanes); and/or projects that convert traditional intersections to modern 

roundabouts are examples of innovation. 

Equity 

Ensuring safe and affordable access to transportation for all users and providing technical and 

financial assistance to our region’s lowest-capacity communities and users promotes equity. 

Projects within the region’s highest need community cohorts or projects serving minority groups 

under the poverty line, projects that go beyond basic ADA compliance to implement ADA 

transition plan recommendations, and projects that serve the region’s essential workers and 

provide access to and from essential services such as health care, food, and education are 

examples of projects that support equity. 

https://www.cmap.illinois.gov/documents/10180/10751/01+Community_Cohorts_FY21_2021-03-18.pdf/b6a323b0-f7a3-7e0d-b2b6-c2f818ec8daa?t=1619724794945


September 2, 2021  4 | P a g e  

 

Safety 

Ensuring that our region’s transportation system is safe for all users is among our highest 

priorities.  While even maintenance projects provide some safety improvements, projects that are 

primarily focused on addressing safety for motorists, bicyclists, and/or pedestrians in areas that 

have a critical Safer Road Index rating or projects that have high crash reduction factors for 

motorists and/or bicyclists and pedestrians are examples of projects that do the most to support 

safety. 

Readiness 
In addition to directing funds toward specific project types, CRRSAA funds should be 

programmed for project phases targeting obligation within FFY 2022. The obligation deadline, 

discussed in more detail below, for these funds will be September 30, 2022. 

Eligible project phases 
Phases eligible for CRRSAA funding will be the same as the selecting body’s phase eligibility 

criteria from the most-recently completed call for STP projects (the January 2020 call for councils 

and CDOT and the January 2021 call for the STP PSC). 

Local match requirements 
The match requirements for CRRSAA funds will be the same as the selecting body’s match 

requirements from the most-recently completed call for STP projects (the January 2020 call for 

councils and CDOT and the January 2021 call for the STP PSC).  Toll credits cannot be used to 

match CRRSAA funds. If CRRSAA funds will be used to replace STP funds on a project that is 

currently approved for the use of toll credits, the toll credits will not be used.  Exceptions may be 

considered in consultation with CMAP staff. 

Program development schedule 
Each body shall develop a program of CRRSAA-funded projects for CMAP staff review by 

Wednesday, November 24, 2021.  CMAP staff will review and approve the programs by Friday, 

December 3, 2021 in order to facilitate inclusion of the approved programs in the TIP amendment 

cycle that closes on December 7, 2021.  Programs may also be submitted earlier for inclusion in 

the TIP amendment cycle that closes on November 9, 2021.  

Concurrent with the development of the CRRSAA program, the selecting body will be expected 

to utilize STP Active Program Management (APM) procedures to fill any gaps created in the FFY 

2022 STP active program due to the shifting of project phases from STP to CRRSAA funding.  This 

re-programming should be completed as soon as possible, but no later than Friday December 31, 

2021.   
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Program Development 

Action 

Final Deadline Alternate Early Action 

Deadline 

Submit FFY 2022 CRRSAA 

program to CMAP staff for 

review 

Wednesday, November 24 Friday, October 29 

CMAP staff approval Friday, December 3 Friday, November 5 

TIP changes due Tuesday, December 7 Tuesday, November 9 

Submit revised STP program 

to CMAP 

Friday, December 31 Prior to submitting TIP 

changes involving STP-

funded project phases 

 

If funding gaps in the FFY 2022 STP active program are not filled through APM, unprogrammed 

STP funds will be subject to the carryover limitations of the region’s APM policies for STP and 

may be withdrawn from the selecting body’s programming marks.  The selecting body may 

utilize APM or the next call for STP projects to fill any gaps created in FFYs 2023 through 2025.   

Combining federal fund sources 
CRRSAA funds may be used in combination with other federal fund sources, including STP, 

however CRRSAA funds cannot be used to match any other federal fund sources.  See Appendix 

A for examples of programming with multiple federal fund sources. 

Project Management 
Project management provisions for CRRSAA-funded project phases shall be the same as STP-

funded project phases.  This includes any training required by selecting bodies, designation of 

project managers, and submission of quarterly status updates.  

Program Management 
The selecting bodies shall incorporate the projects selected for CRRSAA funding into their STP 

Active Programs in such a way that it is clear what the programming marks, funds programmed, 

funds obligated, funds unprogrammed, and funds unobligated are for both CRRSAA and STP 

funds.  CMAP staff will maintain a regional accounting report for the CRRSAA funding. 

Award Letters 
For all projects selected to be wholly or partially funded with CRRSAA funds, the selecting body 

staff shall issue an award letter to the project sponsor that includes, at a minimum: 

 The amount of CRRSAA funding awarded 

 The required local matching funds for the CRRSAA funding 

 The amount of any STP funding that remains programmed for any phase(s) of the project 

 The required local matching funds for any STP funding 

 The obligation deadline for all CRRSAA and STP funded phases 

 A link to this guidance and, if applicable, regional and selecting body STP APM policies 
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 A statement notifying the sponsor that this award letter supersedes any previously issued 

STP award letter(s) 

A copy of the award letter shall be provided to CMAP staff and shall be attached to the project 

record in the eTIP database. 

Obligation Deadlines 
The obligation deadline for all projects utilizing CRRSAA funds will be September 30, 2022.  If 

the ability to meet this deadline is in question, based on the March 2022 quarterly status update, 

the project sponsor may, by April 30, 2022, either: 

1. Request a six (6) month extension of the phase obligation deadline. 

a. For Phase 1 Engineering, Phase 2 Engineering, and Right-of-Way, the extended 

deadline will be March 31 of the following calendar year. 

b. For Construction/Construction Engineering, the extended deadline will be the 

federal authorization date for the April state letting in the following calendar 

year.   

Programmed funds will be eligible to be carried over to FFY 2023 if the request is 

approved.  If an extended project phase misses the extended obligation deadline, the 

phase, and all subsequent phases of the project, will immediately be moved to the 

selecting body’s STP contingency program, and the CRRSAA funds programmed will be 

removed from the selecting body’s programming mark and reprogrammed as described 

later in this document.  If the end of the six-month extension period has been reached, and 

the phase remains unobligated solely due to agreement review and the agreement was 

submitted to IDOT before July 30, 2022 (Phase 1 of Phase 2 Engineering phases) or 

September 30, 2022 (construction and/or CE phases) in a good faith attempt to ensure 

timely obligation of funds within the programmed FFY, an additional three-month 

extension will be automatically granted for that phase.  The additional extension will be 

to June 30, 2023 for engineering and right-of-way phases, and to the federal authorization 

date for the August 2023 state letting for construction/construction engineering phases. 

 

2. Request the current phase and all subsequent phases be immediately removed from the 

CRRSAA program and placed in the selecting body’s STP contingency program.  

Programmed funds will not be automatically carried over, but will be available for 

immediate active reprogramming by the selecting body in the current FFY as described 

below.  The obligation deadline for the phase will be removed, and the phase will remain 

eligible for a future CRRSAA or STP extension request.   

 

3. Proceed at their own risk.  If the programmed funds are not obligated as of September 30, 

2022 the programmed phase and all subsequent phases will be removed from the 

CRRSAA and STP programs, and will not be added to the selecting body’s STP 
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contingency program.  Programmed funds will not be carried over or available for 

reprogramming, and will be permanently removed from the selecting body's 

programming mark. 

Requests for extensions will be reviewed by selecting body staff or the selecting body in 

consultation with CMAP, and as needed, IDOT and/or FHWA staff.  Extensions will be granted 

based only on the ability of the sponsor to meet the extended obligation deadline.  The reason for 

delay, whether within sponsor control or not, shall not be a factor in decisions to grant extensions.  

If an extension request is denied, the sponsor may choose another option or may appeal to CMAP 

staff, who may elevate the appeal to the CMAP STP Project Selection Committee for final 

consideration. 

Requests for CRRSAA obligation deadline extensions after the April 30, 2022 deadline will not be 

considered. 

Active Reprogramming 
It is the goal of the region to obligate 100% of the federal CRRSAA funding allotted to the region.  

Recognizing that implementation delays can and do occur, selecting bodies shall have the 

flexibility to actively reprogram funds.  Active reprogramming can occur at any time, and 

requires that the selecting body publish an updated STP/CRRSAA active program and an 

updated STP contingency program prior to making TIP changes associated with the 

reprogramming.  Unless specifically prohibited by policies of the selecting body, staff of the 

selecting body shall have the authority to publish program updates without selecting body action.   

Active reprogramming of CRRSAA funds can be used for: 

 Cost changes for already obligated phases funded with CRRSAA funds; CRRSAA funds 

cannot be used for cost changes on STP-funded phases 

 Cost changes for current FFY phases programmed with CRRSAA funds that are expected 

to meet the obligation deadline 

 Accelerating phases programmed in out years of the selecting body’s STP active program 

that are ready to obligate in the current FFY 

 Accelerating phases included in the selecting body’s STP contingency program that are 

ready to obligate in the current FFY 

Selecting bodies have discretion in determining the relative priority of active reprogramming 

techniques.  Any project phase(s) moved into the current FFY through active reprogramming is 

subject to the same obligation deadlines as all other current year phases. 

Carryover Limitations and Redistribution of Unobligated Funding 
Each selecting body is responsible for obligating 100% of the CRRSAA funding available to it in 

FFY 2022.  Unobligated funds may only be carried over to FFY 2023 under the following 

circumstances: 
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1. The unobligated funds were programmed for a project phase(s) that was granted an 

obligation deadline extension. 

2. The unobligated funds are the result of an “obligation remainder” that occurs when the 

actual federal obligation was less than the funding programmed for the project phase.   

At the end of FFY 2022, unprogrammed CRRSAA funds will be withdrawn from all individual 

selecting bodies and will be reprogrammed by CMAP staff for ready to obligate phases of projects 

from any selecting body’s program that promote innovation, equity, and/or safety.  Priority for 

this reprogramming will be given as follows: 

 Regional program projects will be considered before local program projects. 

 Construction phases will be considered before right-of-way, right-of-way before phase 2 

engineering, and phase 2 engineering before phase 1 engineering. 

 Active STP out year phases will be considered before STP contingency project phases. 

 Readiness for obligation and the ability to utilize the funding amount available will also 

be considered. 

 Cost increases for phases obligated or programmed with CRRSAA funds may also be 

considered, based on the amount of funding available. 

Any funds carried over to FFY 2023 due to an obligation deadline extension that are not obligated 

by the extended deadline will be considered “unprogrammed” as of that deadline and will be 

withdrawn from all individual selecting bodies and reprogrammed by CMAP staff as described 

above. 

Selecting bodies will have one opportunity to reprogram any obligation remainders carried over 

from FFY 2022 to FFY 2023 for projects targeting authorization in FFY 2023.  The obligation 

deadline for these funds will be September 30, 2023. Any of these funds that are not 

reprogrammed by the selecting body before March 31, 2023 will be withdrawn from all individual 

selecting bodies and reprogrammed by CMAP staff as described above. 

Additional Provisions 
Grant Accountability and Transparency Act (GATA) and Qualifications Based Selection (QBS) 

provisions for CRRSAA-funded project phases shall be the same as STP-funded project phases.   
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Appendix A – Examples of programming CRRSAA with other federal fund 

sources 
Example 1.  Different fund sources by phase 
Phase 1 Engineering was funded locally in FFY 2020; Phase 2 Engineering was funded with STP-L in FFY 2021; Construction will be 

funded with CRRSAA in FFY 2022; Construction Engineering will be funded with STP-L in FFY 2022 
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Example 2.  Phase funded with a combination of CRRSAA and STP funds 
Phase 1 Engineering was funded locally in FFY 2020; Phase 2 Engineering was funded with STP-L in FFY 2021; Construction and CE 

will be funded with a combination of CRRSAA and STP-L in FFY 2022 
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Example 3.  Phase funded with a combination of CRRSAA and STP funds; STP funds are matched 

with Toll Credits 
Phase 1 Engineering was funded locally in FFY 2020; Phase 2 Engineering was funded with 100% STP-L in FFY 2021, using toll credits 

for match; Construction and CE will be funded at 100% with a combination of CRRSAA and STP-L in FFY 2022 

 


