

Selections: RCO: 11 Engineer
Fund: sta Tip Fund:

LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP MC HENRY REGIONAL COUNCIL

Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested CD DT	ROW Req CD DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * NIPC *
1 ALGONQUIN 120008300BR 2023	- Randall Road at Bunker Hill & to Huntington Dr N PEDESTRIAN UNDERPASS	3,138,000	11-12-0006 E1: FFY12 / CMAQ / 150,000 / 120,000 / A / / / 0 / E2: FFY13 / CMAQ / 262,000 / 209,600 / A / / / / RW: FFY14 / CMAQ / 400,000 / 320,000 / A / / / / C: FFY19 / CMAQ / 3,138,000 / 2,510,400 / / HSIP / 30,000 / 27,000 / / / / /	CE 1 11/13/2017	NR		Yes		6/15/2018	AH CR CBBEL	NR	* NR * * * * * * * * * *
2 CRYSTAL LAKE 080011100RR 2205	FAU0124 - Main St US 14 to Crystal Lake Ave RR CROSSING REMOVAL	3,750,000	11-09-0006 E1: FFY10 / CMAQ / 90,000 / 72,000 / A / / / 0 / E2: / / / / / / / / RW: / / / / / / / / C: FFY20 / CMAQ / 3,750,000 / 938,000 / / / / / / / / /	CE 1 2/5/2013	NR		No		1/1/2020	AH CR TranSyste	E No	NR * NR * * * * * * * * *
3 CRYSTAL LAKE 170012500CH 2829	- US14 Virginia Rd INTERSECTION IMPROVEMENT	1,813,131	11-18-0001 E1: / / / / / / / 0 / E2: / / / / / / / / RW: / / / / / / / / C: FFY19 / CMAQ / 1,813,131 / 1,450,505 / / ILL / 242,960 / / / / / /	CE 1	NR		No	E 7/31/2018	1/18/2019	AH CR B & W	NR No	NR * NR * * * * * * * * *
4 MCHENRY CO 060032901PW 2403	FAP0336 - Randall Rd Ackman Rd to County Line WRS; RECON; INT IMP SIGNAL TIMING/PROGRESSION	37,500,000	11-03-0018 E1: / / / / / / / 0 / E2: / / / / / / / / RW: / / / / / / / / C: FFY18 / CMAQ / 37,500,000 / 10,583,000 / / CMAQ / 3,138,000 / 2,510,400 / / HSIP / 30,000 / 27,000 /	CE 2 12/23/2013	NR		Yes	A 12/23/2013	6/15/2018	AH CR Transyste	NR No	NR * NR * * * * * * * * *