

Selections: RCO: 11 Engineer  
Fund: stu Tip Fund:

LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS  
LOCATED IN THE CMAP **MC HENRY REGIONAL COUNCIL**

11

Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested CD DT	ROW Req CD DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * NIPC *
1 ALGONQUIN 160009000PV	- Main St Railroad St to Edwards St RECONSTRUCTION	2,049,000	11-13-007 E1: / / / / E2: / / / / RW: / / / / C: MYB / STPL / 2,049,000 / 1,475,000 /	CE 1 6 / 7 / 2017	NR		Yes		1/1/2021	AH CR CBBEL	NR	* NR * * * * * * * * * *
2777							REMARKS: Stage 1 (Bridge) under 16-00090-01-BR using STP-L. Need revised PPI (8-30-17).					
2 ALGONQUIN 160009001BR	- Main St Crystal Creek BRIDGE RECONSTRUCTION	1,900,000	11-13-007 E1: / / / / E2: / / / / RW: / / / / C: FFY18 / STPL / 1,900,000 / 1,500,000 /	CE 1 6 / 7 / 2017	NR		No		3/9/2018 2,482,796	AH CR CBBEL	NR	* * * * * * * * * *
2796							REMARKS: DA under 16-00090-00-PV. Stage 1. Item No. 126. Martam Construction Incorporated.					
3 CARY 150006500RS	FAU0451 - Three Oaks Rd Silver Lake Rd to S Rawson Bridge Rd RESURFACING INTERSECTION IMPROVEMENT	2,672,255	11-16-0015 E1: / / / / E2: / / / / RW: / / / / C: FFY20 / STPL / 2,672,255 / 1,500,000 /	CE 1 10/24/2017	NR		No		1/1/2020	AH CR HR Green	NR	* NR * * * * * * * * *
2811							REMARKS:					
4 CRYSTAL LAKE 120011600CH	FAU0124 - Main St Crystal Lake Av INTERSECTION IMPROVEMENT	1,946,900	11-10-0006 E1: / / / / E2: / / / / RW: / / / / C: FFY20 / STPL / 1,946,900 / 1,500,000 /	CE 1 2 / 22 / 2018	NR		Yes	A 2 / 22 / 2018	1/1/2020	AH CR Benesch	NR	* NR * * * * * * * * *
2841							REMARKS: Need schedule (3-5-18).					

Selections: RCO: 11 Engineer  
Fund: stu Tip Fund:

LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS  
LOCATED IN THE CMAP MC HENRY REGIONAL COUNCIL

Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested CD DT	ROW Req CD Certified DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * NIPC *
Record id												
5	MC HENRY 150008100RS  - Pearl/Lincoln IL 31 to Chapel Hill Rd RESURFACING	2,680,000	11-16-0016 E1: / / / / E2: / / / / RW: / / / / C: FFY18 / STPL / 2,680,000 / 1,500,000 /	CE 1 1/20/2018	NR		No		4/27/2018	AH CR HR Green	NR	* NR
2792						REMARKS:						*
6	WOODSTOCK 160011400PV  FAU0039 - S Madison St E South St to Lake Av INTERSECTION IMPROVEMENT ROUNDAABOUT	1,250,000	11-13-0002 E1: / / / / E2: / / / / RW: / / / / C: FFY19 / STPL / 1,250,000 / 1,000,000 /	CE 2 11/28/2017	NR		Yes		1/1/2019	AH CR HLR	NR	* Exempt
2813						REMARKS: Need schedule/Updated PPI (3-7-2018).						*