

Selections: RCO: 11	Engineer
Fund:	Tip Fund:

LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS
 LOCATED IN THE CMAP **MC HENRY REGIONAL COUNCIL**

11

Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested C DT Est/Act CD DT	ROW Req Certified DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * NIPC *	
1 ALGONQUIN 160009000PV	- Main St Railroad St to Edwards St RECONSTRUCTION	2,049,000	11-13-0007 E1: / / / / E2: / / / / RW: / / / / C: MYB / / 2,049,000 / /	CE 1 6 / 7 / 2017	NR		Yes		1/1/2023	AH CR CBBEL	NR	* NR * * * * * * * * *	
2777							REMARKS: Stage 1 (Bridge) under 16-00090-01-BR using STP-L. Let 3/9/2018. Roadway unfunded (8-30-19).						
2 ALGONQUIN 160009002PV	- Harrison/Main Prairie Path to Main at Cary BIKEPATH; ENHANCEMENTS ROUNDAABOUT	6,700,000	11-18-0016 E1: / / / / E2: / / / / RW: / / / / C: FFY21 / STE / 6,700,000 / 1,196,800 / / LO / 5,503,200 / /	CE 1 6 / 7 / 2017	NR		Yes A		1/15/2021	AH CR CBBEL	NR	* NR * * * * * * * * *	
3005							REMARKS: DA for BP under 17-00091-00-BT; DA for RA under 16-00090-00-PV.Max ITEP: \$1,196,800 (C only). PE2 kick-off meeting held 10/23/19.						
3 CARY PARK DIST. 18P400200BT	- Hoffman Pk BP E of IL 31 to Into Park BIKEWAYS	1,320,000	11-18-0015 E1: / / / / E2: FFY20 / STE2 / 60,000 / 48,000 / R RW: / / / / C: FFY21 / STE / 1,320,000 / 1,056,000 /	CE 1 1 / 23 / 2019	NR		No		3/5/2021	AH CR HR Green	NR	* NR * * * * * * * * *	
2938							REMARKS: Max ITEP: \$1,104,000 (E2, C, CE).						
4 CRYSTAL LAKE 080011100RR	FAU0124 - Main St US 14 to Crystal Lake Ave RR CROSSING REMOVAL	3,750,000	11-09-0006 E1: FFY10 / CMAQ / 90,000 / 72,000 / A E2: / / / / RW: / / / / C: FFY21 / CMAQ / 3,750,000 / 938,000 /	CE 1 2 / 5 / 2013	NR		No		1/1/2022	AH CR TranSyste	NR	* NR * * * * * * * * *	
2205							REMARKS: RR coordination. Need update/status (8-30-19).						

Selections: RCO: 11	Engineer
Fund:	Tip Fund:

LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP MC HENRY REGIONAL COUNCIL

Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested C DT Est/Act CD DT	ROW Req Certified DT DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * * *	NIPC * * *
5 CRYSTAL LAKE 150012400PV 2948	FAU0124 - N Main St IL Route 176 to RR Tracks RECONSTRUCTION; RS INTERSECTION IMPROVEMENT	2,733,246	11-13-0016 E1: / / / / E2: / / / / RW: / / / / C: FFY20 / STPL / 2,733,246 / 1,500,000 /	CE 2 12/18/2018	NR	Yes A 11/22/2019			1/21/2022	AH CR HLR	NR No	NR * * * * * * * * * *	NR * * * * * * * * * *
6 JOHNSBURG 190001400SW 3030	FAU0167 - Chapel Hill Rd NW of Reed Av to Fairview Av SIDEWALKS	179,768	11-19-0021 E1: / / / / E2: / / / / RW: / / / / C: FFY20 / SRTS / 179,768 / 179,768 /	CE 1 5/13/2020	NR	No			11/6/2020	AH CR HR Green	NR No	NR * * * * * * * * * *	NR * * * * * * * * * *
7 MCHENRY CO 180048000TL 2874	- Alg / Wilmot Haligus to Pyott to at Main SAFETY IMPROVEMENTS	724,700	11-18-0002 E1: FFY19 / HSIP / 140,000 / 126,000 / E2: / / / / RW: / / / / C: FFY21 / HSIP / 642,600 / 578,340 / / HSIP / 82,100 / 73,890 /	CE 1	NR	E 1/31/2020			3/5/2021	AH CR CBBEL	NR No	NR * * * * * * * * * *	NR * * * * * * * * * *
8 MCHENRY CO 180049000BR 3038	FAS0031 - Kishwaukee Vly Rush Creek Trib BRIDGE RECONSTRUCTION	1,800,000	E1: / / / / E2: / / / / RW: / / / / C: FFY21 / BRP / 1,800,000 / 1,440,000 /	CE 1 9/20/2020	NR	Yes			3/5/2021	AH CR ERA	NR	NR * * * * * * * * * *	NR * * * * * * * * * *

Selections: RCO: 11	Engineer
Fund:	Tip Fund:

LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS
 LOCATED IN THE CMAP **MC HENRY REGIONAL COUNCIL**

Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested C DT CD DT	ROW Req Certified DT CD DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * NIPC *
9 WOODSTOCK 160011400PV	FAU0039 - S Madison St E South St to Lake Av INTERSECTION IMPROVEMENT ROUNDAABOUT	1,250,000	11-13-0002 E1: / / / / E2: / / / / RW: / / / / C: FFY20 / STPL / 1,250,000 / 1,000,000 /	CE 2 11/28/2017	NR		Yes		3/5/2021	AH CR HLR	NR No	Exempt * * * * * * * * * *
2813							REMARKS: ROW issues.					