

July 14,2021

McHenry County Council of Mayors Management Monitoring Schedule FY 2022-2027 Proposed Highway Improvement Program

Target lettings for projects in the MYP are contingent upon contract plan readiness, land acquisition and funding availability through our future annual legislative appropriations.

Katie Herdus, Area Programmer
Phone : (847) 705-4090
FAX: (847) 705-4666
E-mail : katherine.Herdus@illinois.gov

Illinois Department of Transportation MANAGEMENT MONITORING SCHEDULE

1

REGIONAL COUNCIL: McHenry County
Katie Herdus, Area Programmer, 847/705-4090

IDOT Web Site is www.dot.il.gov

DATE: July 14, 2021

IDOT FY 2022-2027 Proposed Highway Improvement Program is on-line at: <https://idot.illinois.gov/Assets/uploads/files/Transportation-System/Reports/OP&P/HIP/2022-2027/2022-2027%20MYP%20Book%20-%20Draft%20Internet%20Version.pdf>

PROJECTS & LIMITS	SCOPE OF WORK	COST (000)	DESIGN APPROVAL DATE	RIGHT-OF-WAY REQUIRED	TARGET FOR CONTRACT TO BE AVAILABLE FOR LETTING (*SEE NOTE BELOW)	FISCAL YEAR FUNDS AVAILABLE	COMMENTS
US 14: N of Oak Grove Rd to Crowley Rd	Ultra-Thin Overlay	\$1000 NHPP	PS&E	NO	1st Quarter FY 22	MYP	1-80609-0000 Harvard
US 14 At Ditch South of State Line	Culvert Replacement	\$485 NHPP	E12/31/20	NO	3rd Quarter FY 22	MYP	1-80346-0000 Harvard
US 14 at Hartland Rd / Hughes Rd	Intersection Reconstruction	\$2,700 HSIP	E12/31/21	TBD	1st Quarter FY 24	MYP	1-80242-0000 Woodstock
US 14: W of Hartland to E of IL 47	SMART Overlay	\$3,650 NHPP	PS&E	NO	1st Quarter FY 22	MYP	1-80606-0000 Woodstock
US 14: Crystal Lake Ave to Teckler Blvd	SMART Overlay	\$1,720 NHPP	PS&E	NO	1st Quarter FY 22	MYP	1-80518-0000 Crystal Lake
US 14: E of Teckler Blvd to Pingree Rd	SMART Overlay	\$1,300 NHPP	PS&E	NO	1st Quarter FY 22	MYP	1-80605-0000 Crystal Lake
US 14 Spring Beach Way to Lake Co. Line	Standard Overlay, Pedestrian Ramps/ADA	\$2,275 NHPP	PS&E	TBD	1st Quarter FY 27	MYP	1-78256-0000 Cary
US 20: Page St to Locust Rd	Designed Overlay	\$500 NHPP	PS&E	NO	1st Quarter FY 27	MYP	1-80899-0000 Marengo
IL 23 @ Drainage Ditch (0.1 Mi. N of IL 176)	Culvert Replacement	\$500 NHPP	E12/31/17	TBD	3rd Quarter FY 21	MYP	1-78875-0000 Marengo
IL 31 Richmond Rd: Diamonds Dr to McCullum Lake Rd	SMART Overlay	\$1,200 NHPP	PS&E	NO	4th Quarter FY 21	MYP	1-80603-0000 McHenry / Ringwood
IL 31 (Front St): S of IL 120 to N of IL 176	Additional Lanes, Reconstruction	\$75,500 NHPP	2/21/2020	YES	3rd Quarter FY 25	MYP	1-75939-0200 McHenry, Prairie Grove, Crystal Lake
IL 47: Ware Rd to Il 173 Ware Rd	SMART Overlay	\$1,980 NHPP	PS&E	NO	6/21 Letting	MYP	1-80527-0000 Awarded 6/30/2021 \$2,128,509.70 Peter Baker & Son Co.

- Entries in bold print indicate updates made since the last Transportation Committee Meeting.
- Target lettings for projects in the MYP are contingent upon contract plan readiness, land acquisition and funding availability through our future annual legislative appropriations.

**Illinois Department of Transportation
MANAGEMENT MONITORING SCHEDULE**

2

REGIONAL COUNCIL: McHenry County
Katie Herdus, Area Programmer, 847/705-4090

IDOT Web Site is www.dot.il.gov

DATE: July 14, 2021

IDOT FY 2022-2027 Proposed Highway Improvement Program is on-line at: <https://idot.illinois.gov/Assets/uploads/files/Transportation-System/Reports/OP&P/HIP/2022-2027/2022-2027%20MYP%20Book%20-%20Draft%20Internet%20Version.pdf>

PROJECTS & LIMITS	SCOPE OF WORK	COST (000)	DESIGN APPROVAL DATE	RIGHT-OF-WAY REQUIRED	TARGET FOR CONTRACT TO BE AVAILABLE FOR LETTING (*SEE NOTE BELOW)	FISCAL YEAR FUNDS AVAILABLE	COMMENTS
IL 47: N of IL 120 to US 14	Additional Lanes, Reconstruction	\$38,600 NHPP	4/11/19	YES	1 st Quarter FY 22	MYP	1-90013-1000 Woodstock
IL 47 At IL 176 & at Pleasant Valley Rd	Intersection Reconstruction	\$35,000 NHPP	6/29/16	YES	1 st Quarter FY 23	MYP	1-79372-0000 Woodstock
IL 47: S of Thayer Rd to Charles	Ultra-Thin Overlay	\$2,500 NHPP	PS&E	NO	2nd Quarter FY 23	MYP	1-80847-0000
IL 62: at Spring Creek W, of IL 59	Bridge Replacement	\$5,630 NHPP	TBD	TBD	4 th Quarter FY 23	MYP	1-79901-0000 Algonquin
IL 68: New Sutton Rd to W of Quentin Rd	Crack & Joint Sealing	\$300 NHPP	PS&E	NO	1 st Quarter FY 23	MYP	1-80852-0000 Inverness
IL 173: Alden Rd to Lake County Line	Designed Overlay, Pedestrian Ramps/ADA, RR Flagger	\$10,800 NHPP	E08/28/20	TBD	4th Quarter FY22	MYP	1-79512-0000 Hebron, Richmond
IL 173: at North Branch Nippersink (E of Hunt Club Rd)	Culvert Repair	\$375 NHPP	TBD	TBD	1 st Quarter FY22	MYP	1-80080-0000 McHenry County
IL 173 @ Solon Rd & At Lakeview	Channelization	\$1,500 NHPP	TBD	Yes	1 st Quarter FY23	MYP	1-79700-0000 McHenry County
IL 173: Drainage Ditch 1.7 MI E of US 12/ILL 31	Culvert Replacement	\$250 NHPP	TBD	TBD	1 st Quarter FY23	MYP	1-79408-0000 McHenry County
IL 176 at Buhl Rd & at Bay View Beach Rd	Left Turn Lanes	\$1,800 HSIP	E10/01/22	TBD	3rd Quarter FY23	MYP	1-80237-0000 McHenry County
IL 176: Deerpass Road to Dean Street	Left Turn Lanes, Milled Rumble Strips, Guardrail, Pavement Widening	\$5,700 HSIP	E12/31/16	Yes	9/2021	MYP	1-79037-0000 Marengo

- Entries in bold print indicate updates made since the last Transportation Committee Meeting.
- Target lettings for projects in the MYP are contingent upon contract plan readiness, land acquisition and funding availability through our future annual legislative appropriations.

**Illinois Department of Transportation
MANAGEMENT MONITORING SCHEDULE**

3

REGIONAL COUNCIL: McHenry County
Katie Herdus, Area Programmer, 847/705-4090

IDOT Web Site is www.dot.il.gov

DATE: July 14, 2021

IDOT FY 2022-2027 Proposed Highway Improvement Program is on-line at: <https://idot.illinois.gov/Assets/uploads/files/Transportation-System/Reports/OP&P/HIP/2022-2027/2022-2027%20MYP%20Book%20-%20Draft%20Internet%20Version.pdf>

PROJECTS & LIMITS	SCOPE OF WORK	COST (000)	DESIGN APPROVAL DATE	RIGHT-OF-WAY REQUIRED	TARGET FOR CONTRACT TO BE AVAILABLE FOR LETTING (*SEE NOTE BELOW)	FISCAL YEAR FUNDS AVAILABLE	COMMENTS
IL 176: Ditch 1.1 mi. W of IL 47 & Drainage Ditch 8.6 mi. E of IL 23	Culvert Replacement	\$340 NHPP	E12/31/16	Yes	3rd Quarter FY21	MYP	1-78891-0000 Marengo
IL 176 @ Nish Road	Traffic Signal Installation and Channelization	\$1,720 NHPP	E03/31/17	Yes	1st Quarter FY21		
Palatine Road: IL 62 (Algonquin Rd) to E of Roselle Rd	Smart Overlay, Pedestrian Ramps/ADA, Milled Rumble Strips, RR Flagger	\$2,272 STP-U	PS&E	NA	3/5/2021	MYP	1-75377-0200 McHenry County
Main St: W of Hart Rd to Ela Rd	Standard Overlay, ADA Improvements, RR Flagger	\$1,500 STP-U	PS&E	NA	4 th Quarter FY 22	Yes	1-79369-0000 Barrington Hills, South Barrington, Hoffman Estates, Inverness

IDOT District 1 Construction Update Report - <http://www.idot.illinois.gov/about-idot/idot-regions/r1-construction-update-report>
Construction Releases - <http://www.idot.illinois.gov/about-idot/stay-connected/news-releases/Construction/releases>

For information regarding the status of ongoing major construction projects or ongoing major Phase I studies, information can be located at the following link <http://www.idot.illinois.gov/transportation-system/transportation-management/featured-projects/index>

- Entries in bold print indicate updates made since the last Transportation Committee Meeting.
- Target lettings for projects in the MYP are contingent upon contract plan readiness, land acquisition and funding availability through our future annual legislative appropriations.

**Illinois Department of Transportation
MANAGEMENT MONITORING SCHEDULE**

4

REGIONAL COUNCIL: McHenry County
Katie Herdus, Area Programmer, 847/705-4090

IDOT Web Site is www.dot.il.gov

DATE: July 14, 2021

IDOT FY 2022-2027 Proposed Highway Improvement Program is on-line at: <https://idot.illinois.gov/Assets/uploads/files/Transportation-System/Reports/OP&P/HIP/2022-2027/2022-2027%20MYP%20Book%20-%20Draft%20Internet%20Version.pdf>

- Entries in bold print indicate updates made since the last Transportation Committee Meeting.
- Target lettings for projects in the MYP are contingent upon contract plan readiness, land acquisition and funding availability through our future annual legislative appropriations.